A
Washi State
T;’ n:pqm of Transportation

SR 4/0.42 Miles West of Cathlamet - Fish Passage

Project Information Project Milestones

PIN: 400414G As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Southwest Regional Admin: D. Wagner ‘ Project Definition Complete‘ ‘ Q22012 ‘ ‘
State Route: SR 4

Current Status: Construction Legislative Districts: 19 ‘ Preliminary Engineering Start‘ ‘ Q312012 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q12014 ‘ ‘
Movement of fish is being restricted by the drainage structure. Improvements made to structure ‘ Right of Way Complete ‘ ‘ ‘ ‘
will eliminate restriction to fish passage. ‘ Contract Adverti t‘ ‘ Q22014 ‘ ‘

ontract Advertisemen
Contractor 008610 - Olivas Valdez Inc. - $610,807 - 5/13/14 ‘ Operationally Complete ‘ ‘ Q42015 ‘ ‘

Award Amount:

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $167 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $828 |
| Total | $0 | $0 | $995 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $167 $167
Right of Way $0 $0 $0 $0
Construction $0 $0 $828 $828
Total $0 $0 $995 $995

Project Web Site: http://www.wsdot.wa.gov/Projects/SR4/ElochomanRiverCulvertReplacement/

Change Orders Web Site:
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